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Item Title Detail
1 Key conversations I met with John Hamer and Gene Rosamilia at 0900 to request that ZPMC

rotate the 77m mockup so that the diaphragms were parallél to the shop
floor to facilitate the dimensional verification by the survey team. Mr.
Hamer said that he would ask ZPMC if it was possible.

At 1000, Mr. Hamer stated that ZPM C was not willing to rotate the mockup
at this point because ZPMC was still performing repair work on the mockup.

At thistime Mr. Rosamilia suggested that if the Department let ZPMC
know that the repairs being on the 77m mockup were not significant ZPMC
would be more apt to stop work and rotate the mockup. | did not agreeto
this.

2 Meetings attended Attended 1300 Daily meeting with Dave McClary. ZPMC asked if it was
permissible to use Chinese bolts on the mockup, | reaffirmed that Chinese
bolts are acceptable. Lu Jian Hua also stated that the bolts in the mockup
currently were only 260mm in length and the correct length bolts would be
arriving on 3/4/08. Ching Chao asked if ZPMC isrequired to have abolt
tightening procedure for the mock up. | stated that ZPMC is not responsible
for submission of that procedure it was ABF' sresponsibility. | asked when
the bolting would be compl ete on the 114m Mockup, Lu Jian Hua stated
that it could be done quickly if there was no requirement for a bolting
procedure but no date was given. | requested to Lu Jian Huathat ZPMC
turn the 77m mockup on its side for better accessibility for the survey crew
but he also stated that because repairs were ongoing it was not possible to
rotate the mockup.
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